

**SECTION I – GENERAL INFORMATION:**

<b>1. Implementing Organization</b>	Community Research and Development Organization	<b>2. Acronym</b>	CRDO
<b>3. Project code</b>	ERF-DMA- -255		
<b>4. Project title</b>	Enrollment of 2000 IDP and 500 host community children residing in tehsil and district Bannu		
<b>7. Clusters/Sectors of intervention</b>	Education		
<b>8. Project Duration, and Start and End date</b>	6 months: 18/09/2014 - 15/03/2015		
<b>11. Has other funding been secured for this project?</b>	NA		

**SECTION II – EXECUTIVE SUMMARY:**

<b>12. Direct beneficiaries reached</b>	<b>Families</b>	<b>Men</b>	<b>Women</b>	<b>Boys</b>	<b>Girls</b>	<b>Total</b>
Planned:	NA	240	240	1,250	1,250	2,980
Achieved:	NA	246	221	1,487	1,160	3,114
<b>13. Description of direct beneficiaries reached</b>	<b>Internally displaced people</b>	<b>Host communities</b>	<b>Other (Please specify)</b>		<b>Total</b>	
Planned:	2,000	980			2,980	
Achieved:	2,050	1,064			3,114	
<b>14. Indirect beneficiaries reached</b>	Planned: NA					
	Achieved: NA					

## SECTION IV – LOGICAL FRAMEWORK:

<b>Overall project objective:</b> To ensure enrollment of 2,000 IDP and 500 Host community Children of NWA IN Bannu					
	<b>Description</b>	<b>Target</b>		<b>Means of verification</b>	<b>Achieved</b>
<b>Output 1:</b> DED Officials and teachers and oriented sensitized on EiE, Psychosocial and DRR for 2,500 school going children in 60 TLCs					
<b>Indicator 1.1</b>	01 day briefing with participation of 08 DED Official (04 male and 04 female) arranged	ENDPOINT	8	Report, Pictures, DED officials	1 briefing event was organized with participation of 8 DED officials 4 male and 4 female
<b>Indicator 1.2</b>	02 trainings of two day each of 60 teacher (30 male and 30 female-30 participant per training) arranged	ENDPOINT	60	Teachers list, plan, attendance of participants, pictures, report	2 trainings arranged 1 for female teachers and 1 for male teachers for training on EiE with participation of 24 females and 30 males
<b>Indicator 1.3</b>	<ul style="list-style-type: none"> <li>60 PTCs with 07 member each reactivated/established</li> <li>60 One day training session with 420 PTC Members (210 male and 210 Female) arranged</li> </ul>	ENDPOINT	60	Plan, attendance of participants, pictures	<ul style="list-style-type: none"> <li>60 PTCs reactivated/ established</li> <li>60 sessions with each PTC arranged</li> <li>416 PTC members (191 female and 216 male) oriented on roles and responsibilities</li> </ul>
<b>Indicator 1.4</b>	<ul style="list-style-type: none"> <li>120 psychosocial sessions (60 for male and 60 for female) arranged</li> <li>2,000 IDP children will be targeted by providing psychosocial support sessions to IDP Children in schools. one session will be attended by 20-22 children</li> </ul>	ENDPOINT	60	Pictures, attendance	<ul style="list-style-type: none"> <li>58 (29 boys, 29 girls) psychosocial support sessions arranged</li> <li>1,898 children (974 boys and 924 girls) were reached out through psychosocial support sessions</li> </ul>
<b>Output 2 Improved learning opportunities provided to children in emergencies</b>					
<b>Indicator 2.1</b>	120 community meetings TLCs (60 male and 60 female) arranged with approximately 30 participant	ENDPOINT	120	List of participant, pictures	60 meetings held with community of targeted schools in 5 UCs to mobilize the community and involve them in assessment and enrolment campaign. Remaining 60 could not be achieved due to NOC expiry before the project deadline. that in actual was supposed to be a monitoring/ follow up meetings with community
<b>Indicator 2.2</b>	60 TLCs (30 male and 30 female) established	ENDPOINT	60	Acknowledgements of DED and School Head Mater, School Stock register	60 TLCs are established – 30 in girls' schools and 30 in boys schools in 58 government primary schools (29 girls and 29 boys school)
<b>Indicator 2.3</b>	60 school supply kits distribution to the 60 targeted TLCs	ENDPOINT	60	Acknowledgements of DED and School Head Mater, School Stock register	60 School supplies (packages) distributed to targeted 60 TLCs
<b>Indicator 2.4</b>	2,500 (1,250 boys and 1,250 girls) students kits provided to 2000 IDP children and 500 children from host community	ENDPOINT	2,500	Stock Register, DED acknowledgments	2,500 kits provided to 2,500 children
<b>Indicator 2.5</b>	20 US dollar per month paid to 60 teachers for 04 months	ENDPOINT	60	Acknowledgement and receiving from teachers	Payments made to 60 teachers for three months
<b>Indicator 2.6</b>	2,500 (1,250 boys and 1,250 girls) out of school children enrolled, 2000 IDP children and 500 host community children will get education in 60 TLCs	ENDPOINT	2,500	School Admission Register, Data Base, Class Attendance Register	2,647 children enrolled ( 1487 boys and 1160 girls)

**SECTION VIII – PROJECT LOCATIONS:**

<b>24. Project locations (Province/Agency)</b>		
<b>District(s)</b>	<b>Tehsil(s)/UC(s)</b>	<b>Percentage of activities (Total must be 100%)</b>
Bannu	Bannu/ Lalozei	24 %
	Bannu/ Haived Landidak	27 %
	Bannu/ Bharat	16 %
	Bannu/ Kausar Fatah Khel	12 %
	Bannu/ Kaki 2	21 %